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ARTICLE III.  CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVE  
 

1.  Contracting Officer's Technical Representative.    
 

The Contracting Officer shall designate a Contracting Officer's Technical Representative 
(COTR) to act on behalf of the Contracting Officer to manage and oversee all technical aspects 
of this contract. The COTR will advise the Buyer on all technical matters relating to the contract.  
The Buyer shall submit all reports and status updates to the COTR. The Buyer shall submit all 
contract issues, including but not limited to requests for schedule extensions and changes to the 
TCP, to both the COTR and the Contracting Officer.  Note: While the COTR represents the 
Contracting Officer on technical matters, the Contracting Officer retains all other authorities 
under this contract including the exclusive authority to enter into and sign all contract 
modifications.   

 
2.  Environmental Consultants.  
 
The Contracting Officer may hire a third party Environmental Health and Safety (ES&H) 

professional to act as the on-site monitor for project performance with regard to hazardous 
material remediation activities, production methodologies and compliance with the Buyer's 
accepted Technical Compliance Plan.  The Buyer shall allow the ES&H monitor reasonable 
access to the facility and all records relating to the dismantlement and disposal of the Obsolete 
Vessel, on a daily basis, as determined by the Government. 
 
 
ARTICLE IV.  TERMS OF THE SALE.  
 
 This Sales Contract is subject to the conditions set forth in the Articles herein.  The 
violation of such conditions by the Buyer or its successors and assigns shall be considered a 
breach by the Contracting Officer and may result in termination, forfeiture of posted bonds, 
liability for any and all costs associated with the breach or other remedies that the Contracting 
Officer may seek.   
 
 
ARTICLE V.   PERIOD OF PERFORMANCE 

 
         The Contract Period of Performance is 202 calendar days from the undocking date of the 
vessel at the Shipyard set forth on page 28 of the Contract.  All work required under this contract 
from the undocking date of the vessel at the Shipyard shall be completed within the Contract 
Performance Period.  The Performance Schedules in ARTICLE XV, below, shall not exceed this 
Contract Period of Performance unless a time extension is authorized by the Contracting Officer 
under ARTICLE XVII, DELAY. 
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(L)  All reports shall be delivered to the COTR.  The Performance Schedule and required 
reports shall be delivered to the COTR for review and acceptance within (7) days after 
contract start date.  Status reports shall be prepared bi-weekly and submitted one day 
prior to the next scheduled progress meeting, to reflect the addition, deletion, or 
modification of Work Items, and changes made by the Buyer. 

 
(M)  Initial Performance Schedule. The initial Performance Schedule produced for each 
Obsolete Vessel shall be saved by the Buyer to serve as a baseline for the purpose of 
progress tracking and variance analysis. 

 
(N)  Subcontractor's work/progress. The Buyer shall manage and schedule all 
subcontractor's production work/progress, material procurement, and interface control to 
support the overall Performance Schedule.  Provide and maintain a subcontractor listing 
on file beginning within three (3) days after award of Contract. A revised list is to be 
updated whenever changes occur to the list.  The subcontractor list shall include the 
subcontractor's business address, telephone number and point of contact as well as all 
work item(s) and scheduled activity(s) numbers and a brief description of the specific 
work to be accomplished. 

 
(O)  Scheduling data files format. All scheduling data files shall be compatible with and 
readable by MS Project 2007. 
 

 
ARTICLE XVI.  MILESTONES/DELIVERABLES. 

  
1.  Performance Schedule Milestones   
 
The Buyer shall incorporate into the performance schedule the following major Contract 

milestones and required due dates as listed. 
 
Milestone                 Due Date 

 
1. Deliver Sub-Contractor Listing           3 days after Contract Award Date 
2. Deliver Key Personnel Roster           3 days after Contract Award Date 
3. Deliver Certificates of Company Insurance       10 days after Contract Award Date 
  (Required prior to issuance of NTP) 
4. Deliver Cert of Asbestos Abatement Liability       10 days after Contract Award Date 
5. Deliver Performance Bond      10 days after Contract Award Date, See Article 15 
  (Required prior to issuance of NTP) 
7. Deliver Tug Safety Management Certificate                  10 days after Contract Award Date 
8. Deliver Performance Schedule Activity Weighted  
    Average Breakdown           7 days after Contract Award Date 
9. Deliver Surveyor's Trip in Tow Recommendation Report.                                         
                                                                                                         Not later than 5 days after NTP 
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10.  Deliver Emergency Response Oil Spill Notification POC.        10 days after Contract Award 
11.  Deliver Vessel Afloat Monitoring Plan        10 days after Contract Award, but 
                                                                                                        not later than 3 days prior to the 
                                                                                                          vessel departure from the fleet. 
12. Deliver Towers Insurance         Not later than 5 days before vessel 
                  departure from the fleet. 
13. Deliver Facilities Pollution Insurance      Not later than 3 days before vessel 

                    departure from the fleet. 
14. Deliver USCG Load Line Exemption and Order for Departure          Prior to departure of the  

  vessel from the fleet. 
15. Remove vessel from fleet                   TBD by Shipyard 
16. Conduct Joint Underwater hull inspection                  4 hours after completion of 
      during daylight hours COTR to schedule                                            underwater hull cleaning 
17. Vessel is Undocked and shifted to the Pier           TBD by Shipyard  
18. Remove Vessel from Shipyard for tow      NLT than 3-5 days after undocking  
19. Deliver tank content verification report          10 days after vessel arrival 
      /Contractor estimate           10 days after vessel arrival 
20. Deliver Validation of Contractor HM/HW estimates by sampling 
      and analytical results            20 days after vessel arrival 
21. Complete PCB Abatement             TBD by Buyer’s performance schedule 
22. Complete Asbestos Abatement             TBD by Buyer’s performance schedule 
23. Complete all Hazmat Removal/Disposal            TBD by Buyer’s performance schedule 
24. Begin Vessel Dismantling             TBD by Buyer’s performance schedule 
25. Remove Last Structural Piece from Slip            TBD by Buyer’s performance schedule 
26. Complete Vessel Dismantling             TBD by Buyer’s performance schedule 
27. Compete Material Sales and Recycling         30 days after removal of the last 
           structural piece from the slip 
29. Complete Facility Cleaning and Restoration         30 days after removal of the last 

             structural piece from the slip 
30. Deliver Certificate of Destruction                                           30 days after removal of the last 

             structural piece from the slip 
31. Deliver Closeout-Report and Final Schedule.                         30 days after removal of the last 

             structural piece from the slip 
 
 
 
ARTICLE XVII. DELAY  
 

1.  Excusable Delays Impacting the Performance Schedule.    
 

In the event the Buyer’s performance is delayed under this contract and the Contracting 
Officer makes a determination that such delay arose from conditions beyond the control and 
without the fault or negligence of the Buyer, then the Contracting Officer may, in writing, extend 
the performance schedule for a reasonable period of time. 

 






